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Wave Screen Project  

 

2/23/15  City Council approval to accept the Harbor Commission Recommendation on the  
  Wave Action Study and move forward with the bid phase for construction of the  
  wave screen using concrete pilings and vinyl sheet panels.  

 
3/3/15  Council’s authorization to enter into Professional Services Contract with James J.  
  Chiniche, P.A. for harbor improvements, including the Wave Screen Project. The  
  contract covers all phases of Wave Screen Project, including design, bidding and  
  construction. 

 
Update: MSDMR has issued their notice for the permit modification; waiting on receipt of 
  modification notice. The Corp of Engineers has no issues with the permit   
  modification, but can’t issue a ruling until the National Marine Fisheries Service  
  issue their biological opinion regarding impacts on turtles. Once this is done, we  
  can finalize the design and move toward advertising for bids.  


